CALIFORNIA CHANGE ORDER (CO) CO No: 00101

High-Speed Rail Authority
TITLE: AT&T Vault Relocation at Abutment 7, DATE: 07/12/2016
Tuolumne Street Overcrossing - Task
15
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Attn: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
This Change Order compensates the Contractor for providing construction services, pertaining to the relocation of the existing AT&T

Vault at Abutment 7, currently located at the east end of the Tuolumne Street Overcrossing in the City of Fresno.

EXTRA WORK AT TIME & MATERIALS:
This work shall be performed as “Time and Materials” and be in accordance with HSR 13-06 Book 2, Section 17.9 "Time and

Materials Change Orders". The Contractor will be paid against the pay item budget of $129,740.36 established by this Change Order.

TIME ADJUSTMENT:
Any delay due to this change order, if determined to be a controlling operation, will be evaluated under a separate change order in

accordance with Section 23.4, “Equitable Adjustments — Limitation on Delay and Disruption Damages,” of the General Provisions.

: Time

pco Fayment Description Quantity  Unit  omit Net Amount  Adj.

Item Price Days

025624R1 00001  AT&T Vault Relocation — at Abutment 7, Tuolurme 10 T&M  $129,740.36 §129,740.36 0
Street Overcrossing -Task 15

Total: $129,740.36 0

Contractor California High Speed Rail Authority
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TITLE: AT&T Vault Relocation at Abutment 7, Tuolumne Street DATE: 07/12.2016
Overcrossing -Task 15
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in
full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract
amount and constitutes a mumal accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of
the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs;
additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other
changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury
(under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and
anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigeted the basis for each Subcontractor claim and has determined that each such claim is justified as to
entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the
Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none" if no such
Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this
Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture

Acceptanc€ by
: Date
Ghassan Ariqgat — Interim Project Manager/ Director
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California High-Speed Rail Authority
Submitted by
- Date
John C. Lee - D-B Oversight Manager
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Hugo Mejia - Design & Construction Manager 7/;/
S : 1/



